
Details of On-Going Works
S. 

No.
Project List Client Name of Work LOI No. Date of Award Original Tenor of 

contract.
Extended DOC Value of 

Contract
 (in Cr.)

19-20 20-21 21-22 22-23 23-24 24-25 25-26 26-27 Total Remarks

0 SE-PR-080 MRIDCL Supply, Fabrication, Assembling and Launching of Steel Girders 
for Construction of Road Over Bridges (ROBs) at 6 Locations in 
Lieu of LC Nos. 520, 521, 548, 551, 559 & 567 in Maharashtra 
Area on Nagpur Division of Central Railway.

MRIDC/PROJ/TENDER/STEEL 
GIRDERS/Nagpur/2019/42/771

06.09.2019 05.07.2020                23.51        -          -           14.51           3.57           5.20                -                  -             0.23  Work Completed, No Further Bill pending 

2 SE-PR-088 MRIDCL Fabrication, Supply, Assembling and Launching of Steel Girders 
for Construction of Road over Bridges (ROB) at 
Prabhadevi/Elphinstone Crossing Central Railway & Western 
Railway main Lines, Mumbai.

MRIDC/PROJ/TENDER/2021/119/2021/136
7 

31.08.2021 15.08.2022 Doc to be 
Taken

               83.02        -          -             8.26           6.34           8.19         17.96           9.64         15.39         17.24  Drawings approval delay, civil work 
clearance from govt. institutions 

3 SE-PR-090 NER Fabrication, Supplying, Transportation at site, Erection and 
Launching of Steel Composite Girders of ROB 
(1x46.012+1x46.0132 m clear span) as approved Railway plan 
in connection with construction of ROB in lieu of L.C. No.99-A 
between Hargaon-Oel Stations of Lucknow Division of N.E. 
Railway.

CAO-C-NER-ENGG/DYCE-CON-BR-08-
2021/10257820043707

22.10.2021 Project 
Completed 
(Only Final 

Billing 
Pending)

               11.69        -          -                  -                  -                  -             7.00           1.65           3.04  Project Completed, variation under 
process 

       -          -                  -           45.48         69.95         45.31           9.04         49.85  Work completed, final bill pending 
       -          -                  -                  -                  -                  -                  -                  -   

5 SE-PR-096 NER Construction of Road Over Bridge (Substructure & 
Superstructure both) of span (1 x 45.40 m) with pile foundation 
over railway portion along with construction of limited height 
subway with air pushing methodology at LC No. 23A between 
Varanasi City - Sarnath stations of Varanasi - Aunrihar section 
of Varanasi Division of NE Railway.

CAO-C-NER-ENGG / DYCEC1BSB-2021-08 / 
10257820048251 

15.01.2022 14.01.2023 Project 
Completed 
(Only Final 

Billing 
Pending)

               14.92        -          -                  -             2.82           9.78           0.55           0.90           0.87  Work Completed, Final Billing in progress 

6 SE-PR-099 HSCL Construction of ROB in lieu of LC no. 418 Km 1221/40-42 in 
Jhansi- Gwalior section

HSCL/NZ/DEL/ROB/e-217 (LOA)/2022-2172 17.03.2022 16.07.2022 Project 
Completed 
(Only Final 

Billing 
Pending)

               13.07        -          -                  -             5.21           5.18                -                  -             2.68  Project Completed, Final Billing pending 
due to final inspection from Railway 

7 SE-PR-103 NCR CONSTRUCTION OF 4 LANE ROB (1*72M SPAN) IN LIEU OF L-
XING NO. 117 AT KM 1131/1-2 (JHANSI GWALIOR ROAD) IN 
JHANSI KANPUR SECTION.

NCR HQ-ENGINEERING /
DYCERSWGWL0122 / 10257820054635

19.05.2022 18.11.2023 Project 
Completed

               30.36        -          -                  -           15.58           7.11           7.46           1.66          -1.45  Project Completed final pvc pending 

8 SE-PR-104 WCR “KOTA-MTJ Section: Provision of 2-lane road over bridge (ROB) 
in lieu of LC No: 250 (TVU=40215) at km: 1220/06-08 in DUM 
station yard in the section of ADEN-BTE.”

BRIDGELINE-KOTA-ENGINEERING / Br-Line-
Kota-1-2022 / 10257820055119 

27.05.2022 26.05.2024 30.12.2026                30.54        -          -                  -                  -             5.87           7.47           2.10         15.10  Work in progress, pending due to land 
acquisition 

9 SE-PR-105 NCR “Agra Cantt- Renewal of two no's Span (1x39.98 m & 1x18.3 m) 
of Kheria more ROB No-1343-3 at AGC YARD

BRIDGELINE-JHS-ENGINEERING / Br-JHS-
2021-08 / 10257820055972 

13.06.2022 12.02.2023 30.06.2026                10.05        -          -                  -                  -             1.20           2.24                -             6.61  Dispatch completed, site not ready from 
railway due to singal box shifting 

10 SE-PR-108 UPSBCL New Construction of Procurement fabrication, transportation, 
erection and launching in position of Bow String Steel Girder & 
Composite Steel Girder for composite super structure for 
structural steel work for ROB in LC No.-23A (Kazzakpura) on 
Varanasi city-Sarnath Road in Distt.-Varanasi.

3690/ROB 23A/E-Tender/22-23 23.12.2022 22.10.2023 31.01.2026                19.62        -          -                  -                  -             1.96         18.36          -0.69          -0.01  Projected Completed 

       -          -                  -                  -             6.84         48.68         35.44           6.34      190.62  Work under progress, initial drawings 
were delayed from client 

       -          -                  -                  -                  -                  -                  -                  -   
12 SE-PR-110 DRAIPL Supply, Fabrication & Transportation of Bow String Girder and 

Composite Plate Girder for ROB @ 140+950 at Purulia-Chandil.
DRAIPL/HO/Purulia-
Chandil/2023/Spacechem-01 

16.01.2023 15.08.2023 Project 
Completed

               15.39        -          -                  -                  -           14.43           0.14                -             0.82  Supply completed. 

13 SE-PR-111 Banaras Locomotive Works 
(BLW)

Construction of PEB shed for New TOT Ward along with Gantry 
(26X 60m), Sheeting of TOT Gantry (26mX90m), Construction of 
45 ward Godown shed (19X27 m), Extension of service road, 
Construction of Simulator Room, Rain water harvesting & 
drainage works, Extension of ORH/SRH & OGH & other ancillary 
works.

BLW-HQ-ENGINEERING/BLW-WAT-ET-016-
22-33/10257820070807 

01.02.2023 31.01.2024 Project 
Completed

               21.47        -          -                  -                  -             7.04           9.14           5.53          -0.24  Projected Completed, final billing pending 
due to another work not completed by 
railway 

14 SE-PR-113 HSCL Construction of ROB in lieu of LC no. 407 Km 1203/6-8 on 
Jhansi- Gwalior section.

HSCL/CPG/e-259 (LOA)/2023/G01014 01.05.2023 31.07.2024 30.6.2026                47.37        -          -                  -                  -             4.84         20.99         11.90           1.46           8.18  launching of PSC girder is in progress 

15 SE-PR-114 Adani Supply, Fabrication, Erection & Launching of Bow String Girder 
for Six Laning of Azhiyur to Vengalam section of NH-17 in the 
State of Kerala under Bharatmala Pariyojna.

57O3OO9524 22.05.2023 31.01.2024                18.41        -          -                  -                  -           13.61           0.22           1.82           2.76  Final Erection pending from 1 year due to 
non availibility of Railway Block 

16 SE-PR-115 T&T Infra supplying, fabricating, assembly with HSFG Bolts, metallizing, 
sand blasting, painting, Railway Liaising, erection and launching 
of Steel Girders for Diva Panvel ROB project.

T&T/DIVA-PANVEL ROB (CIDCO)/WO/2023/ 17.05.2023                  7.54        -          -                  -                  -             4.50           3.09                -            -0.05  Project Completed 

17 SE-PR-116 RITES Ltd. ’Construction of Composite Steel Structure Air Concourse with 
roofing and allied works (PKG-2) at Ayodhya Railway Station, 
U.P.

RITES/PU LKO/AY/PKG-2/2023/28648 12.07.2023 12.03.2024                92.04        -          -                  -                  -           47.56         41.73           3.89          -1.14  Project Completed 

18 SE-PR-118 Ashoka Supply, Fabrication, Transportation, Assembly & Launching of 
Open Web Girders for NCR Project

30008286 16.08.2023 02.05.2024 Completed                16.92        -          -                  -                  -             3.60         13.90                -            -0.58  Project Completed 

4 SE-PR-093 MRIDCL Construction of Cable Stayed Road Over Bridge Connecting Dr. 
Mascarenhas Road and Magazine St. Road Across Reay Road 

MRIDC/PROJ/e-TENDER/CSB/REAY 
ROAD/2021/139/2021/1833

15.11.2021 30.11.2022              219.63 

11.09.2024              287.92 20.01.202311 SE-PR-109 MRIDCL Construction of Cable Stayed Road Over Bridge (ROB) in lieu of 
Existing Ajni ROB at Railway K.M. 833/26-28 between Ajni and 
Khapri Railway Station for Inter Modal Station on Wardha-

MRIDC/PROJ/e-
TENDER/CSB/AJNI/2022/191/2023/93
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19 SE-PR-119-
A

ESM-SGSR JV Supply, Fabrication, Erection & Launching of Open Web Girder 
(1x61mtrs.+ 1x76.2 mtrs. Spans) for DFCC Project.

WO No. 47 20.10.2023 20.06.2024 31.05.2025                12.15        -          -                  -                  -                  -             6.23           0.23           5.69  Site Assembly working is in progress, 
Launching is pending due to non avaibility 
of work front by client 

20 SE-PR-119-B ESM-SGSR JV Supply, Fabrication, Erection & Launching of Composite Plate 
Girder (20x24.4mtrs. Spans) for DFCC Project.

WO No. 49 20.10.2023 20.06.2024 31.05.2025                13.48        -          -                  -                  -                  -           10.15           4.00          -0.67  Site Assembly working is in progress, 
Launching is pending due to non avaibility 
of work front by client 

21 SE-PR-120 UPSBCL-AGRA Supply, Fabrication including Erection of Steel Girder for the 
construction of 4 lane ROB at LC N. 68B at km-73/7-8 in Idgah-
Bayana Rail section on Runakta to Rohta road distrcit- Agra.

1229/ET CPM(AGRA)/2023-2024 05.10.2023 04.01.2024 Project 
Completed

                 1.12        -          -                  -                  -                  -             1.52                -            -0.40  Project Completed 

22 SE-PR-121 DRAIPL Supply, Fabrication & Transportation of Bow String Girder and 
Composite Plate Girder for ROB @ 145+226 at Purulia-Chandil.

DRAIPL/HO/Purulia-
Chandil/2023/Spacechem-02 

13.10.2023 13.05.2024 -                27.38        -          -                  -                  -                  -           11.52         15.73           0.13  Project Completed 

23 SE-PR-122 ECR Supplying, Fabrication and Transportation of Foot Over Bridge 
of 12 M / 6 M / 3 M vide at stations Saharsa, Narkatiaganj, 
Jaynagar, Samastipur, Madhubani, Raxaul, Sagauli, Dauram 
Madhepura, Simri Bakhtiyarpur, Sakri, Salauna, Laheria Sarai, 
Janakpur, Ghorasahan and Supaul of Samastipur Division, East 
Central Railway.

BWS-MGS-ENGINEERING / CWMPD-
04-2023-24 / 10257820090454

06.11.2023 05.11.2024 28.02.2026                55.76        -          -                  -                  -                  -           21.19         22.57           2.45           9.55  Fabrication under progress, Delay due to 
non availability of standard materail 

24 SE-PR-123 ECR Supplying, Fabrication and Transportation of Foot Over Bridge 
of 12 M / 6 M / 3 M wide at stations Dehri-on-sone, Sasaram, 
Anugrah Narayan Road, Bhabua, Guraru, Durgawati, Chandauli, 
Haidarnagar, Kudra, Mohamadganj, Nabinagar, Bikramganj and 
Piro of Pt. Deen Dayal Upadhyaya Division, East Central 
Railway.

BWS-MGS-ENGINEERING / CWMPD-
08-2023-24 / 10257820093658

20.12.2023 19.12.2024 28.02.2026                56.91        -          -                  -                  -                  -           16.96         28.29           2.09           9.57  Fabrication under progress, Delay due to 
non availability of standard materail 

25 SE-PR-124 PNC Infratech-HORC Supply, Fabrication, Erection & Launching of Composite Plate 
Girder for HORC Project.

PNC/JFP/SE/GHAZIABAD/23-24/9150 17.01.2024 16.07.2024                  6.88        -          -                  -                  -                  -             5.47           0.68           0.25           0.48  Site Assembly working is in progress, 
Launching is pending due to non avaibility 
of work front by client 

26 SE-PR-126 UPSBCL-LKO Fabrication, Transportation, Erection & Launching of Bow 
String Girder of 63.4 M Span (C/C Expansion Joint) for 
execution of work at 02 Lane R.O.B. on Level Xing No. 13 SPL 
(KM 22/27-29) of Harauni-Jaintipur Rail Section at Bani-Mohan 
Marg in District Lucknow

1045/E-Tender (13 spl)/CPM (LKO)/2023-24 19.02.2024 18.09.2024 31.12.2025                  7.31        -          -                  -                  -                  -             2.89           4.34           0.08  launching pending due to non providing of 
railway blocks 

27 SE-PR-127 NER Construction of sub-structure for doubleline with double 'D' 
type well foundation including deckslab between Sarju & 
Colonelganj stations in connectionwith Gonda - Burhwal third 
line work in Lucknow Divisionof N. E. Railway

CAO-C-NER-ENGG / DyCE-C-GD-10-
2023/10257820098102

21.02.2024 10.09.2024 Project 
Completed

               32.27        -          -                  -                  -                  -           20.85         11.98          -0.56  Projected Completed 

28 SE-PR-128 HSCL Construction of ROB in lieu of LC no. 351 Km 1090/20-22 on 
Bina- Jhansi section.

LOA No. HSCL/CPG/e-286(LoA)/2024/G-
1451 dated 19-04-2024

19.04.2024 30.12.2026                48.13        -          -                  -                  -                  -             5.44         17.64           1.47         23.58  Site civil activities is in progress, delayed 
due to non availability of drawing of client 

29 SE-PR-129 NCR Construction of Road over Bridge(End to-end including 
approaches) at LC no. 550 atKM 1444/17-19 in Agra - Palwal 
section in AgraDivision of North Central railway.

AGRA DIVISION-GATI SHAKTI /DYCE-GS-
AGC-2023-33 /
10257820103914

27.05.2024 26.11.2025 DOC Applied 
till 31.05.2027

               34.25        -          -                  -                  -                  -                  -             3.43           0.62         30.20  Land Acquisiton not done by railway 

30 SE-PR-130 NCR Agra Division- Construction of 02-lane road over bridge in 
lieuof level crossing No. 551 at km. 1447/0-2 in Mathura-
Palwalsection.

BRIDGELINE-AGRA-ENGINEERING/Br-AGC-
2023-10/10257820105733

20.06.2024 19.12.2025 31.01.2027                35.59        -          -                  -                  -                  -                  -             5.81           1.63         28.15  Land Acquisiton not done by railway 

31 SE-PR-131 NCR Agra Division-Construction of 02-lane road over bridge in lieu 
oflevel crossing No.540 at Km. 1422/16-18 in Agra-Palwal 
section.

BRIDGELINE-AGRA-ENGINEERING/Br-AGC-
2023-09/10257820105735

20.06.2024 19.12.2025 31.01.2027                35.90        -          -                  -                  -                  -                  -             5.70         30.20  Land Acquisiton not done by railway 

32 SE-PR-132 NER Construction of Major Bridge No.- 08 (1X 12.20M) in Khalilabad-
Bhaghauli section & Major
Bridge No.- 66 (1X18.30M ), 68 (1X18.30M), 69 (1X 12.20M), 72 
(1X45.70M OWG) & 76
(1X12.20M) in Khesraha-Bansi section in connection with 
Khalilabad to Bansi new B.G. rail
line project

CAO-C-NER-ENGG/DYCE-CON-G-GKP-05-
2024/10257820110939

22.08.2024 21.02.2026                16.79        -          -                  -                  -                  -                  -             4.35           2.90           9.54  Delay due to non availability of drawings 
by railway 

33 SE-PR-133 NER Lucknow Division:- Construction of 02 lane Road Over Bridge 
(End to end including approaches) consisting of bow string 
girder of 1*48.0m clear span at Manned level crossing no. 189 
SPL at Km. 554/5-6 between Munderwa - Orwara station in 
Gonda-Gorakhpur
section.

LUCKNOW/NER/DIVISION-GATI 
SHAKTI/NER-LJN-GS-2024-
04/10257820111044

23.08.2024 22.02.2026                43.00        -          -                  -                  -                  -                  -             2.68         40.32 Works under progress

34 SE-PR-134 Milan Road Buildtech LLP Supply, Fabrication, Erection and launching of 107m Open Web 
Girder for Mumbai Metro Rail Project.

-                38.54        -          -                  -                  -                  -                  -           21.23         17.31  Drawing approval delay from client, QAP & 
WPSS approval delay by client 

35 SE-PR-135 NR ;Construction of 2 lane ROB (Railway Portion only, span 1x72 
M, BSG + 1x30 M Composite
Steel Girder) in lieu of LC No. 38-A on Varanasi-Zafrabad-
Jaunpur section near Zafrabad station in
Lucknow Division of Northern Railway

DYCE-C-LKO-ENGINEERING / 1-Tender CPM-
C-BSB / 1025782011462

08.10.2024 07.10.2025 07.10.2026                22.62        -          -                  -                  -                  -                  -                  -             4.06         18.56  Delay due to non availability of drawings 
by railway 
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36 SE-PR-136 NKG -                   -    -    -            -            -            -            -                           -    Cancelled 
37 SE-PR-137 TPL Kharbao 1.86                 -    -    -            -            -            -            1.77                    0.09  Final Bill pending 
38 SE-PR-138 BLW Balance work of 12000 HP project which includes flooring of 

traverser concrete work in road / appron works, heavy duty 
flooring, drain work & other miscellaneous works.

 BLW HQ-ENGINEERING/BLW-WAT-ET-017-
24-25 / 10257820129676

20.05.2025 6.88                 -    -    -            -            -            -            -                      6.88  Delay due to non availability of drawings 
by railway 

39 SE-PR-139 TPL RUB-67 -                   -    -    -            -            -            -            -                           -    Cancelled 
40 SE-PR-140 Patel Infra Fabriaction, Metalizing, Painting, Transportation & 

Erection/Launching pf Composite Steel Girder (RHS) at ROB Ch. 
354+780 of Ganga Expressway Project.

PIL/HO/GEX3?SCEPL/WO//2025 01.07.2025 31.10.2025 Completed 1.52                 -    -    -            -            -            -            1.55                   -0.03  Project Completed 

41 SE-PR-141 BHEL Fabrication & Supply of Columns, Autoweld, GF & Handrails for 
various projects (Kawai, Korba, Mahan, Mirzapur, Sipat) – OVM 
RC 2025-26 with Vendor’s Materials (OVM)

2025OVM002/17514 03.07.2025 31.12.2025 15.97               -    -    -            -            -            -            16.28                 -0.31  Dispatch under progress, delay due to non 
availability of drawing by BHEL 


